AGENDA
TECHNICAL PANEL
Varner Hall - Board Room
3835 Holdrege Street
Lincoln, Nebraska
Tuesday, June 11, 2019
9:00 a.m.

9:00a.m. 1. Roll call; meeting notice; Open Meetings Act information.
2. Public comment.
3. April 9, 2019 meeting minutes. [Motion to approve.]* (Attachment 3)

9:05a.m. 4. Projects.
a. Enterprise project status dashboard. Andy Weekly. (Attachment 4-a)
b. Nebraska State Accountability (NeSA) project, Dept. of Education.
[Motion to recommend closure.]*
¢. Nebraska Regional Interoperability Network (NRIN) project, Nebraska
Council of Regions. [Motion to recommend closure.]*

9:30a.m. 5. Technical standards and guidelines.
a. Proposal 19-01, amend street centerline standards. [Motion to
recommend approval.]* (Attachment 5-a)
b. Proposal 19-02, amend address point standards. [Motion to recommend
approval.]* (Attachment 5-b)
c. Proposal 19-03, amend accessibility policy. [Motion to post for 30-day
comment period.]* (Attachment 5-c)

9:55a.m. 6. Work group updates; other business.

10:00 a.m. 7. Adjourn.

* Indicates an action item.

The Technical Panel will attempt to adhere to the sequence of the published agenda, but reserves the right to adjust the order and timing of items
and may elect to take action on any of the items listed.

Meeting notice was posted to the NITC website and the Nebraska Public Meeting Calendar on April 17, 2019. The agenda was posted to the
NITC website on June 7, 2019.

Nebraska Open Meetings Act | Technical Panel Meeting Documents



https://nitc.nebraska.gov/
https://www.nebraska.gov/calendar/index.cgi
https://nitc.nebraska.gov/documents/statutes/NebraskaOpenMeetingsAct_current.pdf
https://nitc.nebraska.gov/technical_panel/meetings/index.html

Attachment3

TECHNICAL PANEL
Varner Hall - Board Room
3835 Holdrege Street
Lincoln, Nebraska
Tuesday, April 9, 2019, 9 a.m.
MINUTES

MEMBERS PRESENT:

Kirk Langer, Chair, Lincoln Public Schools

Mark Askren, University of Nebraska

Ed Toner, Chief Information Officer, State of Nebraska

Jeremy Sydik, University of Nebraska

MEMBERS ABSENT: Ling Ling Sun, Nebraska Education Telecommunications

ROLL CALL; MEETING NOTICE; OPEN MEETINGS ACT INFORMATION

Mr. Langer called the meeting to order at 9:05 a.m. Roll call was taken. A qguorum was present. The
meeting notice was posted to the NITC website and the Nebraska Public Meeting Calendar on February
15, 2019. The agenda was posted to the NITC website on April 4, 2019. A copy of the Nebraska Open
Meetings Act was posted on the wall of the meeting room.

APPROVAL OF THE FEBRUARY 12, 2019 MEETING MINUTES

Mr. Askren moved to approve the February 12, 2019 minutes as presented. Roll call vote: Langer-
Yes, Askren-Yes, and Sydik-Yes. Results: Yes-3, No-0, Abstained-0. Motion carried.

ENTERPRISE PROJECTS AND PROJECT DASHBOARD
Andy Weekly, Office of the CIO

Mr. Weekly provided a report on the projects. Mr. Weekly noted that the Novell to Netscaler project was
closed. Questions from the panel were entertained.

Members discussed recommending closure of the following projects: Nebraska State Accountability
(NeSA) and Nebraska Regional Interoperability Network (NRIN). Mr. Weekly will request closure reports
from these projects for the June meeting.

TECHNICAL STANDARDS AND GUIDELINES; POST FOR 30-DAY COMMENT PERIOD

John Watermolen, GIS Coordinator, reported that the GIS Council has approved these standards.

Proposal 19-01, amend street centerline standards.

Mr. Toner moved to post Proposal 19-01 for the 30-day comments period. Roll call vote: Sydik-
Yes, Toner-Yes, Langer-Yes, and Askren-Yes. Results: Yes-4, No-0, Abstained-0. Motion carried.

Proposal 19-02, amend address point standards.

Mr. Toner moved to post Proposal 19-02 for the 30-day comments period. Roll call vote: Askren-
Yes, Sydik-Yes, and Toner-Yes, Langer-Yes. Results: Yes-4, No-0, Abstained-0. Motion carried.

WORK GROUP UPDATES; OTHER BUSINESS
Tim Cao, OCIO Administrator, reported on the county server consolidation initiative. The counties have

gone from 105 servers down to 4 servers. NACO (Nebraska Association of County Officials) is the
organization responsible for these servers. There are 75 counties that are on the OCIO AS400. The
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AS400 has 450 applications installed and operating. There are still nine counties left to consolidate their
servers. The hardware cost savings for the counties is at 90% for some counties. The feedback from end
users has been very positive. The courts and DMV are sharing these services. Their data is protected
and replicated.

Mr. Becker provided an update on revisions to the accessibility and project review policies.
ADJOURNMENT

Mr. Askren moved to adjourn. All were in favor. Motion carried.

The meeting was adjourned at 10:42 a.m.

The meeting minutes were taken by Lori Lopez Urdiales and reviewed by Rick Becker of the Office of the
CIO/NITC.



Attachment-a

Projects Status Dashboard

June 2019

Enterprise Projects - Current

Agency/Entity Project NITC Designated
Department of Health and Human [New Medicaid Management Information 21812009
Services System (MMIS)

Department of Education Nebraska State Accountability (NeSA) 7/8/2009
Nebraska Regional Interoperability Network

Nebraska Council of Regions S gl perabiiity 3/15/2010
(NRIN)

Department of Health and Human

p. Medicaid Eligibility & Enrollment System 10/28/2014
Services
Office of the CIO Centrex Replacement 7/12/2018

Project Closure Report

Agency/Entity

Project

Reporting Started

Nebraska Council of Regions

Nebraska Regional Interoperability Network
(NRIN)

3/15/2010

Note: Status is self-reported by the agency
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Project Storyboard: 02 Centrex Conversion (65060012)

Project Manager Kortus, Julie Status Report Date 6/7/19

Project Type Major Project Status Approved

Stage Design Progress Started Plan
Total Estimated Cost $2,800,000.00 Estimate to Complete Baseline
Actual Cost To Date Days Late

Project Description

To secure the most cost efficient Hosted Voice Over Internet Protocol Telephony (VOIP) Services. This
solution will replace the State’s Centrex service throughout the State of Nebraska. The purpose of the
project is to provide phone service that includes the most up-to-date VOIP features and functionality as a
hosted service with equipment ownership, maintenance and service remaining with the Contractor.

Status Report Update

Sites which need additional bandwidth to have acceptable voice quality have been sent out for circuit bids.
Most circuit upgrades have been ordered.

ALLO's team has begun assisting with the background work that the State's Voice team is performing to
prepare the sites (floor plan, checking for Ethernet jacks in conference rooms, etc).

ALLO used a third party to spin up the servers and create the root certificate. The root certificate was
turned over to the State to begin testing on 4/24/2019.

The Mitel telephones began displaying error messages on the test telephone screens when the certificates
were pushed to them. The errors appeared to display as a result of the telephone using a port that was not
configured for 802.1x. After retesting on a configured port, the error messages no longer appeared. A
decision was made to enable 802.1x on all ports prior to phone installations and to proceed with the OCIO
installation.

The phones were installed at the OCIO on May 29 and 30. Multiple telephones are receiving error
messages. As of 6/7/2019 the error messages are still present. ALLO is working with the OCIO and Mitel
to discover the cause of the messages. No further installations will be scheduled until the error message
issue is resolved.

Issues by Priority Risks by Priority Current Issues

Issue

Overlap of service
Rates
Dependency on Network Resources

Current Risks

Risk Probability

Bandwidth

Billing Developer being
reassigned to another project

Project Dates

Start
10/10/17
10/10/17
-137

Impact

Finish
2/14/20
6/30/20
-137

Overall

Status Report Indicators

Schedule

Scope

Cost and Effort

Key Accomplishments

Upcoming Activities

Priority
¢
4

Priority

©
@

Status
Open
Open
Open

Status
Open
Open

Target
Resolution

12/31/19
11/30/18
2/14/19

Target
Resolution

2/14/19
2/28/19

More Issues...
Owner
Kortus, Julie
Kortus, Julie
Kortus, Julie
More Risks...
Owner
Kortus, Julie
Kortus, Julie

Date: 6/7/19 10:59:27 AM CDT
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Project Storyboard: Medicaid Eligibility & Enrollment System

Project Manager Spaulding, Don Status Report Date 6/7/19

Project Type Status Approved

Stage Build Progress Started Plan
Total Estimated Cost $81,200,000.00 Estimate to Complete 77.98% Baseline
Actual Cost To Date $63,318,485.00 Days Late

Project Description

The Affordable Care Act (ACA) included numerous provisions with significant information systems impacts.
One of the requirements was to change how Medicaid Eligibility was determined and implement the
changes effective 10/1/2014. As a result of the lack of time available to implement a long-term solution, the
Department of Health and Human Services implemented a short-term solution in the current environment
to meet initial due dates and requirements. This solution did not meet all Federal technical requirements
for enhanced Federal funding but was approved on the assumption that a long-term solution would be
procured. An RFP was developed and procurement has been completed with Wipro selected as the
Systems Integrator for the IBM/Curam software.

Status Report Update

Gartner, Inc. has been hired to conduct the assessment of the EES Il project, and began work 06/04/19.
Gartner’s objectives are to provide 5 deliverables, including an environmental assessment, a
comprehensive alternatives analysis, and a roadmap with actionable recommendations for implementing
an Eligibility and Enhancement modernization project.

The final roadmap is to be delivered by the end of August, 2019.

Issues by Priority Risks by Priority Current Issues

No matching records were found

Project Dates

Start
6/1/18
6/1/18
0

Status Report Indicators

Finish Overall
4/30/22 Schedule
4/30/22 Scope

0 Cost and Effort

Key Accomplishments

Upcoming Activities

QO OO

Date: 6/7/19 10:59:27 AM CDT

Page 2 of
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Project Storyboard:

Project Manager Spaulding, Don Status Report Date 6/5/19
Project Type Major Project Status Approved
Stage Build Progress Started
Total Estimated Cost $113,600,000.00 Estimate to Complete 14.74%

Actual Cost To Date $16,748,930.00

Project Description

Medicaid and Long-Term Care (MLTC) has undertaken a strategic transformation toward a vision for a
Medicaid enterprise that is fundamentally data-driven. This project supports the programmatic shift by
giving the stakeholders access to claims and clinical data and appropriate analytic tools. This project of
building a comprehensive data management and analytics (DMA) platform is aligned with the CMS
modular approach to building system and operational capabilities. The current system consisting of legacy
MMIS and Truven DW/DSS has several limitations that warrant the need to re-engineer the data
management and analytical operations. The DMA system is envisioned to be the core repository for the
State to address all its information and data needs.

Status Report Update

The DMA project completed its initial discovery, requirements, creation of user stories and majority of
development activities in concert with systems integration partner and vendor, Deloitte Consulting, LLP.

The project is delayed primarily due to longer than anticipated timeframe for development of functionality.
The State is actively working with the vendor towards establishing a revised DDI schedule considering the
remaining content for CMS certification and RFP requirements to be developed prior to go-live. Regular
project activities continue to progress, including but not limited to User Acceptance Testing (UAT), relevant
deliverable reviews, some sprint ceremonies, and release reviews, among others.

Medicaid Management Information System Replacement Project (MMIS)

Project Dates Status Report Indicators

Start Finish Overall
Plan 7/1/14 5/31/19 Schedule @
Baseline 7/1/14 5/31/19 Scope
Days Late 7 7 Cost and Effort

Key Accomplishments

. Completed deliverable reviews, and acceptance activities for the Operations Privacy and Security Plan,
and User Support Plan.
. Completed deliverable expectation document (DED) reviews for multiple deliverables.
. Concurrent deliverable reviews are ongoing for many items, including Third Party Cyber Security

Assessment, Data Retention and Archive Plan, User Documentation, and Operations Readiness Plan, among
others.

. The State is continuing to work with Deloitte to refine content and functionality for previously rejected DDI
contract deliverables, which lacked completeness for acceptance.

. Continued DMA Managed Care Entity (MCE) outreach and planning efforts.

. The State completed a review of RFP requirements internally and with Deloitte to finalize what is required
for go-live.

. Continued development efforts towards the remaining RFP DDI scope.

. The State UAT execution is in progress. The UAT test case authoring is near completion.

. Continued Medicaid Enterprise Certification Lifecycle (MECL) Review 2 (R2) certification efforts including

certification criteria mapping, delivering Certification Evidence Documents (CEDSs) for checklist items to IV&V, and
collecting evidence.

. The State completed an analysis of the MECL R1 mapping to the RFP requirements to confirm that
certification requirements will be implemented at the appropriate time.

. Continued organizational change management (OCM) activities including hiring a new resource as OCM
lead, OCM Project Posters, surveys, and weekly briefs, among others.

. Completed Training plan review with Deloitte and continued review of training materials; including job
aides and web based training (WBT) modules.

Upcoming Activities

. Work with Deloitte on a new DDI schedule and go-live date.

. Complete Deliverable and DED review, acceptance and approval activities for upcoming and in-flight work
products.

. Complete quarterly and monthly reviews of requisite deliverables.

. Complete the next stage of a rolling, monthly updated, 120-day forward-looking project plan window.

. Finalize Third Party Cyber Security Assessment, Data Retention and Archive Plan, User Documentation,
and Operations Readiness Plan, among others.

. Review and garner State approval on past Releases, and plan for verification of upcoming release(s).

Finalize go-forward interface control documents.

Continue organizational change management (OCM) activities.

Work on upcoming Operational readiness activities including go-live planning.
Finalize HIA end users list with feedback from State Management.

Conclude UAT test case and script development for recent release(s).
Continue DMA Truven migration and sunset planning.

. Continue to work on training activities and go-forward plan with Deloitte.

. Complete UAT test case execution to ensure the product functionality meets contractual requirements and
State’s expectations.

. Complete the Project Partnership Understanding (PPU) updates and submit to CMS.

. Continue MECL R2 certification planning and documentation efforts using CMS’s Medicaid Enterprise

Certification Toolkit (MECT) framework.

Date: 6/7/19 10:59:27 AM CDT
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Project Storyboard: Medicaid Management Information System Replacement Project (MMIS)

Issues by Priority Risks by Priority Current Issues More Issues...
Issue Priority Status Targqt Owner
Resolution
DDI Schedule Variance © Work in 6/30/19  Agarwal, Ankush

Progress

Date: 6/7/19 10:59:27 AM CDT Page 4 of 6



Project Storyboard: Nebraska Regional Interoperability Network (NRIN)

Project Manager Krogman, Sue Status Report Date 4/8/19 Project Dates Status Report Indicators
Project Type Major Project Status Approved Start Finish Overall
Stage Launch Progress Completed Plan 10/1/10 8/31/19 Schedule
Total Estimated Cost $12,500,000.00 Estimate to Complete 96.00% Baseline 10/1/10 8/31/19 Scope ¢
Actual Cost To Date $12,000,000.00 Days Late 0 0 Cost and Effort
Project Description Key Accomplishments
The Nebraska Regional Interoperability Network (NRIN) is a project that will connect a majority of the
Public Safety Access Points (PSAP) across the State by means of a point to point microwave system. The
network will be a true, secure means of transferring data, video and voice. Speed and stability are major
expectations; therefore there is a required redundant technology base of no less than 100 mbps with
99.999% availability for each site. It is hoped that the network will be used as the main transfer mechanism
for currently in-place items, thus imposing a cost-saving to local government. All equipment purchased for
this project is compatible with the networking equipment of the OCIO.
Status Report Update Upcoming Activities
Tower work is just beginning again after the blizzards and flooding across Nebraska. Many sites are still
under water, so, adjustments are being made to locations. Router work still continues to try and address
some issues.
Issues by Priority Risks by Priority Current Risks More Risks...
: - . Target
Risk Probability Impact Priority Status Resolution Owner
Finding adequate towers to O O O Open 5/6/16 Weekly, Andy
locate the NRIN system on
MOUs and Lease Agreements < < < Open 5/6/16 Weekly, Andy

Date: 6/7/19 10:59:27 AM CDT Page 5 of 6



Project Storyboard: Nebraska State Accountability (NeSA- Reading, Math, Science and Writing)

Project Manager Heneger, Jeremy Status Report Date 4/8/19 Project Dates Status Report Indicators

Project Type Major Project Status Approved Start Finish Overall ¢

Stage Launch Progress Completed Plan 7/1/17 6/30/19 Schedule \ 4

Total Estimated Cost $9,781,606.00 Estimate to Complete 100.00% Baseline 71117 11/30/18 Scope L 2

Actual Cost To Date $9,781,606.00 Days Late 212 212 Cost and Effort L 4

Project Description Key Accomplishments

Legislative Bill 1157 passed by the 2008 Nebraska Legislature required a single statewide assessment of

the Nebraska academic content standards for reading, mathematics, science, and writing in Nebraska'’s K-

12 public schools. The new assessment system was named Nebraska State Accountability (NeSA), with

NeSA-R for reading assessments, NeSA-M for mathematics, NeSA-S for science, and NeSA-W for writing.

The assessments in reading and mathematics were administered in grades 3-8 and 11; science was

administered in grades 5, 8, and 11; and writing was administered in grades 4, 8, and 11.

Status Report Update Upcoming Activities

Request to change the name of the project to "Nebraska Student-Centered Assessment System (NSCAS)

Formally (NeSA)"

NSCAS testing window opened March 18, 2019. ACT will open April 2, 2019. The 2019-2020 State

Assessment contract renewal process is moving forward as the NDE State Board of Education will begin to

review the updates and recommendations from the commissioner during the April “Work Session” portion

of the monthly State Board Meeting. Approval of next year’s contracts will be done during the May State

Board of Education meeting.

Issues by Priority Risks by Priority Current Risks More Risks...
. . L Target
Risk Probability Impact Priority Status Resolution Owner

District Infrastructure L L L Open 2/8/19 Weekly, Andy
Technology Readiness L L L Open 2/8/19 Weekly, Andy

Date: 6/7/19 10:59:27 AM CDT Page 6 of 6
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Attachment
Project Lessons Learned Form
General Information
Project Name Date
Nebraska Regional Interoperability Network (NRIN) 05/01/2019
Point to Point Microwave Network connecting Nebraska PSAP’s
Sponsoring Agency
Nebraska Emergency Management Agency (NEMA)
Contact Phone Email Employer
Sue Krogman 402-471-7429 sue.krogman@nebraska.gov Emergency
Management
Project Manager Phone Email Employer
Sue Krogman 402-471-7429 sue.krogman@nebraska.gov Emergency
Management
Project Start Date | 7/1/2012 Report End Date 6/30/2019 Project End Date | 6/30/2021
Key Questions Explanation
1. Did the scope of the project change? Xl Yes [JNo |Funding issues as well as tower

placements and structures.

2. Did the project meet the expectations of the stakeholders? [X] Yes [JNo | Yes.

3. Did the project costs exceed the budget provided? [OdYes XINo |No.

Cost Management
Show the actual expenditures compared to planned levels. Break the costs into other categories as appropriate.

2013-2016

Budget Budget at Completion Actual Costs Cost Variance
Iltem (BAC) (AC) (CV =BAC -AC)

Salaries 0
Contract Services 12,000.00 9,500.00 2,500.00
Hardware

Software

Training

Other Expenditures*

Total Costs 12,000.00 9,500.00 2,500.00

Other Expenditures include supplies, materials, etc.

Version 1.0 December, 2013 Page 1
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Significant Project Milestones
Insert additional lines as necessary.

Milestone Met Not Met | Original Date Actual Date Impact (if late)
Panhandle Signoff X [ 6/2012 6/2012

East to West Connection X O 12/2016 2/2017

Regional Functionality O X 6/2016 Waiting on equipment,

contractor and Region.

What went wrong during the project and recommendations to avoid similar occurrences in the future
Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to
avoid those occurrences in the future.

Through the life cycle of the entire project, there were several challenges that needed to be addressed. The primary
challenge was the reliance off the contractor as well as the amount of grant dollars received on an annual basis.
There has not always been enough dollars to keep the contractor actively employed, so, other jobs took precedence
over this one and, as a result, delays on construction have been huge.

A key recommendation for the future would be to incent the desired outcomes through either statutory requirements
or fiscal support for meeting the expectations.

What went right during the project and how similar projects may benefit from this information
Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future
projects may benefit from this information.

As the network is still not complete, the primary goal for accomplishment is the installation. Operations in areas
where connectivity is complete is functional and the network is working as anticipated.

NITC Reporting/Process Improvements and Recommendations
Use this section to insert NITC Enterprise Reporting improvements and recommendations.

| think the reporting process worked well. There were just enough “in-person” meetings and keeping a timeline of
progress on this has been beneficial to all parties.

Additional Comments
Use this section to insert comments / concerns not included in any other section.

This project, once completed, will be a huge asset to the public safety community for the entire state. The network
has been challenged on multiple occasions and corrections were made with minimal configurations and equipment
replacement.

Version 1.0 December, 2013 Page 2



Attachments-a
State of Nebraska
Nebraska Information Technology Commission

Technical Standards and Guidelines

Proposal 19-01

A PROPOSAL relating to GIS data; to amend section 3-205; and to repeal the original section.

Section 1. The following provisions constitute a revised section 3-205:

3-205. Street centerlines.

(1) The commission adopts by reference sections 2, 3, and 3.1 of the NENA Standard for

NG9-1-1 GIS Data Model (National Emergency Number Association, NENA-STA-006.1-2018,

June 16, 2018, https://cdn.ymaws.com/www.nena.org/resource/resmgr/standards/nena-sta-

006 ng9-1-1 gis dat.pdf) for GIS data that consists of street centerlines.

(2) The following are optional additional attributes for street centerlines:

From Road Level FromLevel | O P 1

To Road Level TolLevel @) P 1

FromLevel: Specifies the ‘elevation’ of a segment FROM node (start point). This field does not

require actual elevation in terms of real-world measurements. The value is only used to

determine whether a turn is allowed from one street to a street that intersects it in a 2-

dimensional space, similar to floors in a building. Nodes at the lowest level would be assigned 0,

with overlapping nodes representing additional level(s)/overpass(es) will be assigned the next

sequential integer value accordingly.

TolLevel: Specifies the ‘elevation’ of a segment TO node (end point). This field does not require

actual elevation in terms of real-world measurements. The value is only used to determine

whether a turn is allowed from one street to a street that intersects it in a 2-dimensional space,

-1-
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similar to floors in a building. Nodes at the lowest level would be assigned 0, with overlapping

nodes representing additional level(s)/overpass(es) will be assigned the next sequential integer

value accordingly.

Sec.2. Original section 3-205 is repealed.

Sec.3. This proposal takes effect when approved by the commission.



Attachment-b

State of Nebraska
Nebraska Information Technology Commission
Technical Standards and Guidelines

Proposal 19-02

A PROPOSAL relating to GIS data; to amend section 3-206; and to repeal the original section.

Section 1. The following provisions constitute a revised section 3-206:

3-206. Address points.

The commission adopts by reference sections 2, 3, and 3.2 of the NENA Standard for

NG9-1-1 GIS Data Model (National Emergency Number Association, NENA-STA-006.1-2018,

June 16, 2018, https://cdn.ymaws.com/www.nena.org/resource/resmgr/standards/nena-sta-

006 ng9-1-1 gis dat.pdf) for GIS data that consists of address points.

Sec.2. Original section 3-206 is repealed.

Sec.3. This proposal takes effect when approved by the commission.


https://cdn.ymaws.com/www.nena.org/resource/resmgr/standards/nena-sta-006_ng9-1-1_gis_dat.pdf
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Attachment-c

State of Nebraska
Nebraska Information Technology Commission
Technical Standards and Guidelines

Proposal 19-03

A PROPOSAL relating to the accessibility policy; to amend section 2-101 and subsection (156)

of section 1-101; and to repeal the original section and subsection.

Section 1. Section 2-101 is amended to read:
2-101. Accessibility policy.

(1) Purpose. This policy contains scoping and technical requirements for information and

communication technology (“ICT”) to ensure accessibility and usability by individuals with

disabilities.

(2) Definitions. For the purpose of this section, terms defined in referenced documents and

not defined in section 1-101 will have the meaning as defined in the referenced documents.

(3) Standards. ICT that is procured, developed, maintained, or used by state agencies shall

conform to the following standards: Revised 508 Standards, 36 C.F.R. § 1194 (2018)

[https://www.govinfo.gov/content/pka/CFR-2018-title36-vol3/xml/CFR-2018-title36-vol3-

part1194.xml].

For the State of Nebraska, the Revised 508 Standards referenced in this subsection are

revised as follows:

(a) In E103.4, replace the definition of “Existing ICT” with the following: “Existing ICT. ICT

that has been procured, maintained or used on or before November 14, 2020.”;

(b) In E202.2, replace the existing language with the following: “Legacy ICT. Any component

or portion of existing ICT that complies with an earlier standard adopted by the commission, and



https://www.govinfo.gov/content/pkg/CFR-2018-title36-vol3/xml/CFR-2018-title36-vol3-part1194.xml
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that has not been altered on or after November 14, 2020, shall not be required to be modified to

conform to the Revised 508 Standards.”;

(c) In E202.3, replace the existing language with the following: “Public Safety Systems. The

Revised 508 Standards do not apply to any ICT operated by state agencies as part of a public

safety system.”;

(d) In E202.4, replace the existing language with the following: “State Contracts. ICT

acquired by a contractor incidental to a contract shall not be required to conform to the Revised

508 Standards.”; and

(e) In E203.1, replace the existing language with the following: “General. Agencies shall

ensure that all functionality of ICT is accessible to and usable by individuals with disabilities,

either directly or by supporting the use of assistive technoloqgy, and shall comply with E203. In

providing access to all functionality of ICT, agencies shall ensure the following: A. That state

employees with disabilities have access to and use of information and data that is comparable

to the access and use by state employees who are not individuals with disabilities; and B. That

members of the public with disabilities who are seeking information or data from a state agency

have access to and use of information and data that is comparable to that provided to members

of the public who are not individuals with disabilities.”.

(4) Guidelines. In addition to the web content requirements contained in the referenced

standards in subsection (3), the commission recommends compliance with the following

quidelines: Web Content Accessibility Guidelines 2.1, W3C World Wide Web Consortium

Recommendation 05 June 2018 [https://www.w3.0rq/TR/2018/REC-WCAG21-20180605/].



https://www.w3.org/TR/2018/REC-WCAG21-20180605/
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http://www.unl.edu/ssd/content/accommodations-resource-center-arc
mailto:508@access-board.gov

Sec. 2. Subsection (156) of section 1-101 is amended to read:

(156) “Web page” means a non-embedded resource obtained from a single Universal

Resource ldentifier (URI) using Hypertext Transfer Protocol (HTTP) plus any other resources

that are provided for the rendering, retrieval, and presentation of content a-decumentstored-on



http://www.w3.org/wai
http://www.access-board.gov/sec508/508standards.pdf

Sec. 3. Original section 2-101 and subsection (156) of section 1-101 are repealed.

Sec. 4. This proposal takes effect when approved by the commission.
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