

Status Summary of Council Action Items (FY 2003)
(Date of Last Revision: September 2, 2002)

Priority	Description	Lead	Planned		Comments
			Start	Finish	
	Administrative				
	Agency Tech Plans – review and summaries	Rick / Jen	7/1/02	8/31/02	
	Budget Request for FY2004 / FY2005 Biennium	Steve / Lori	8/8/02	9/1/02	
	Clearinghouse Maintenance	All	Ongoing		
	Community Technology Grant Management	Anne	Ongoing		
	Coordinate with Other Groups (GIS, CJIS, DAS)	Steve	Ongoing		
	Digital States Survey	Rick / Steve	6/1/02	6/28/02	Summary and comparison in November
	Government Tech Collaboration Grant Management	Rick	Ongoing		
	NIS Oversight	Steve	Ongoing		
	NITC.news	All	Ongoing		
	Project Status Reports – semiannual summary	Steve / Jen	6/30/02	7/30/02	
	Reports to the Legislature	All	9/15/02	11/15/02	
	1. Prioritized list of projects (Section 86-516)				
	2. Biennial Progress Report (Section 86-518)				
	3. Annual Report on ITIF Fund (Section 86-528)				
	Community Council				
CC 1.1	Technologies Across Nebraska Action Plan				
CC 1.1.1	Prepare inventory of information and Resources	Anne	Mar-02	8/30/02	September Community Council Agenda
CC 1.1.2	Prepare a gap analysis of information and resources	Anne	Jul 02	8/30/02	September Community Council Agenda
CC 1.1.3	Promote information exchange and mentoring among community IT committees (e.g., e-mail lists)	Anne	Ongoing		
CC 1.1.4	Pilot toolkit with 8 communities	Anne	Jun 02	May 03	26 applications received; 8 selected
CC 1.1.5	Develop regional resource teams & regional meetings	Anne	Sep 02	10/31/02	
CC 1.1.6	Plan regional forums	Anne	TBD		Columbus e-commerce forum 8/29; RUS Grant Workshop 9/24

CC 2.1	Telehealth Vision and Strategy		On hold		
CC 3.1	Local Government Toolkit Resources	Anne	Jan 03	May 03	
	Education Council				
	Education Portal	Tom	TBA		Draft Education Portal Architecture presented to Education Council by NOL on 8/16.
EC 1.1	Statewide Video Standard Implementation Plan	Tom	Jul-02	Dec-02	
EC 1.2	Adequate Rural Bandwidth for Education	Tom	Apr-02	Dec-02	
EC 2.1	Recommend Change in Funding for Technology Training Grants			11/15/02	Pursuant to LB 2, NETC terminated funding for technology training grants.
EC 3.1	Life Cycle funding Strategies and Total Cost of Ownership Materials		Oct-02	Mar-03	
EC 4.1	Role of Technology in Standards	Tom	Ongoing		
EC 4.2	Educational Technology Proficiency Measures	Tom	Ongoing		
EC 6.1	Synchronous and Asynchronous Instructional Methods	Tom	Apr-02	Jun-03	U of N demonstration of BlackBoard 5 – Level 3 Course Management Tools Implementation on 8/16/2002.
	State Government Council				
SGC 1.1	E-Government to Business Initiative	Steve / Rick	Ongoing		Signed MOU with NOL
SGC 1.2	E-Government to Employee Initiative	Rick	Jul 02	Sep-02	Proposal on September agenda
SGC 1.3	E-Government to Citizen Initiative	Steve / Rick	Oct 02	Dec-02	Signed MOU with NOL
SGC 2.1	Recommend Technical Standards, Guidelines & Enterprise Solutions 1. Secure e-mail	Rick	Ongoing	8/31/02	Draft guidelines for secure e-mail sent to Tech Panel;
SGC 3.1	Improved Planning Process	Steve / Rick	Apr 03	Jun-03	
SGC 3.2	Improved Project Management	Steve	Apr 03	Jun-03	
SGC 3.3	Communications with Policy Makers		Ongoing		
SGC 4.1	Security Policies	See Tech Panel			
SGC 4.2	Records Retention Project	Rick	Jul 02	Dec-02	Topic on July, August and Sept agendas.
	Technical Panel				

TP 1.1	Provide Technical Support to the NETCOM Project	Brenda Decker			
TP 1.2	Nebraska Telecommunications Infrastructure Review	Steve	Sep-02	Dec-02	
TP 1.3	Identify Types and Levels of Service	Brenda Decker			
TP 2.1	Recommend Technical Standards, Guidelines and Best Practices		Ongoing		
TP 2.1.1	Security Workgroup – Disaster Planning Guidelines	Steve	6/3/02	8/15/02	Draft procedures are near completion
TP 2.2	Coordination of Networks (Nebraska Network Study)	Steve	Feb 02	9/31/02	Final report and recommendations are done.
TP 2.3	Implementation of Critical Elements of the Technical Architecture		Pending		
TP 3.1	Project Reviews (Statutory)		Sep 02	11/15/02	
TP 3.2	Project Reviews (Other)		Ongoing		Review of AET proposal for health alert network at August meeting.
TP 3.3	Revise Procedures for Reviewing IT Purchases by State Agencies		Nov 02	Feb 03	