

Status Summary of Council Action Items (FY 2003)
(Date of Last Revision: March 4, 2003)

<u>Priority</u>	<u>Description</u>	<u>Lead</u>	<u>Planned Start</u>	<u>Planned Finish</u>	<u>Revised Finish</u>	<u>Comments</u>
	Administrative					
	Agency Tech Plans – review and summaries	Rick / Jen	7/1/02	8/31/02		Done – 9/1/2002
	Budget Request for FY2004 / FY2005 Biennium	Steve / Lori	8/8/02	9/1/02		Done – 10/11/2002
	Clearinghouse Maintenance	All	Ongoing			
	Community Technology Grant Management	Anne	Ongoing			
	Coordinate with Other Groups (GIS, CJIS, DAS)	Steve	Ongoing			
	Digital States Survey	Rick / Steve	6/1/02	6/28/02		Done – 7/2/2002
	Government Tech Collaboration Grant Management	Rick	Ongoing			
	NIS Oversight	Steve	Ongoing			
	NITC.news	All	Ongoing			
	Project Status Reports – semiannual summary	Steve / Jen	1/15/03	1/30/03		In Progress
	Reports to the Legislature	All				
	1. Prioritized list of projects (Section 86-516)		9/15/02	11/15/02		Done
	2. Biennial Progress Report (Section 86-518)		9/15/02	11/15/02		Done
	3. Annual Report on ITIF Fund (Section 86-528)		12/15/02	1/15/03		Combine with semiannual Project Status Report
	Community Council					
CC 1.1	Technologies Across Nebraska Action Plan					Update in progress
CC 1.1.1	Prepare inventory of information and Resources	Anne	Mar-02	8/30/02		Done
CC 1.1.2	Prepare a gap analysis of information and resources	Anne	Jul 02	8/30/02		Survey is ready to mail out.
CC 1.1.3	Promote information exchange and mentoring among community IT committees (e.g., e-mail lists)	Anne	Ongoing			
CC 1.1.4	Pilot toolkit with 8 communities (mini-grant recipients)	Anne	Jun 02	May 03		Initial assessments are done for 7 out of 8 communities; progress on target for completing plans in May.
CC 1.1.5	Develop regional resource teams & regional meetings	Anne	Sep 02	10/31/02	Ongoing	Selective approach – where needed
CC 1.1.6	Plan regional forums	Anne	TBD			Columbus e-commerce forum 8/29;

						RUS Grant Workshop 9/24
CC 2.1	Telehealth Vision and Strategy					See Technical Panel Action Item TP 2.2 #3
CC 3.1	Local Government Toolkit Resources	Anne	Jan 03	May 03		
	Education Council					
	Education Portal <ul style="list-style-type: none"> Phase I Phase II 	Tom Tom	TBA TBA	Jan 03 TBA	Feb 03	“Soft” launch – www.ne.gov/education Approval received 2/28/03 for enhancements (IT Training calendar, searchable database of programs, statewide admission application)
EC 1.1	Statewide Synchronous Video Network Implementation Plan	Tom				See Technical Panel Action Item -- TP2.2 #2.
EC 1.2	Adequate Rural Bandwidth for Education	Tom	Apr-02	Dec-02	June – 03	Refer to NETCOM activities
EC 2.1	Recommend Change in Funding for Technology Training Grants			11/15/02		Pursuant to LB 2, NETC terminated funding for technology training grants.
EC 3.1	Life Cycle funding Strategies and Total Cost of Ownership Materials		Oct-02	Mar-03		Revised white paper is in progress.
EC 4.1	Role of Technology in Standards	Tom	Ongoing			
EC 4.2	Educational Technology Proficiency Measures	Tom	Ongoing			
EC 6.1	Synchronous and Asynchronous Instructional Methods	Tom	Apr-02	Jun-03		U of N demonstration of BlackBoard held on 8/16/2002; E-Learning initiative is gaining widespread interest.
	State Government Council					
SGC 1.1	E-Government to Business Initiative	Steve / Rick	Ongoing			
SGC 1.2	E-Government to Employee Initiative	Rick	Jul 02	Sep-02	Dec – 02	Done – www.ne.gov/employee
SGC 1.3	E-Government to Citizen Initiative	Steve / Rick	Oct 02	Dec-02	Apr -- 03	Phase I in April; future enhancements are being planned
SGC 2.1	Recommend Technical Standards, Guidelines & Enterprise Solutions <ol style="list-style-type: none"> Secure e-mail Use of Fax Servers Directory Services Standards and Guidelines 	Rick	Ongoing <ol style="list-style-type: none"> Jan 03 	1.8/31/02 <ol style="list-style-type: none"> Jun 03 	Nov – 02	<ol style="list-style-type: none"> Done On March 2003 NITC agenda Active effort underway
SGC 3.1	Improved Planning Process	Steve / Rick	Apr 03	Jun-03		Pending –lower priority
SGC 3.2	Improved Project Management	Steve	Apr 03	Jun-03		Pending – lower priority

SGC 3.3	Communications with Policy Makers		Ongoing			NETCOM Briefing to Appropriations Committee on 2/26/03.
SGC 4.1	Security Policies	See Tech Panel				
SGC 4.2	Records Retention Project	Rick	Jul 02	Dec-02	Ongoing	Work effort began in Jan 03; e-mail retention guidelines by April.
	Technical Panel					
TP 1.1	Provide Technical Support to the NETCOM Project	Brenda Decker				
TP 1.2	Nebraska Telecommunications Infrastructure Review	Steve	Sep-02	Dec-02		
TP 1.3	Identify Types and Levels of Service	Brenda Decker				
TP 2.1	Recommend Technical Standards, Guidelines and Best Practices		Ongoing			
TP 2.1.1	Security Workgroup 1. Disaster Planning Guidelines 2. Develop wireless guidelines 3. Develop remote access guidelines	Steve	6/3/02	8/15/02	Nov – 02	Adopted 11/13/03 In progress Pending
TP 2.2	Coordination of Networks (Nebraska Network Study) 1. Network Architecture Work Group 2. Statewide synchronous video implementation plan 3. Telehealth	Steve 2. Tom	Feb 02 1. Ongoing 2. Jul 02	9/31/02 1. 2. Dec 02	1. 2. Dec 03	Done. NITC adopted final report on 9/16. 1. 2. Membership is set; first meeting on 3/28. 3. Statewide Telehealth network plan in progress with Nebraska Hospital Assoc and others.
TP 2.3	Implementation of Critical Elements of the Technical Architecture		Pending			
TP 3.1	Project Reviews (Statutory)		Sep 02	11/15/02		Done
TP 3.2	Project Reviews (Other)		Ongoing			
TP 3.3	Revise Procedures for Reviewing IT Purchases by State Agencies		Nov 02	Feb 03		Pending -- lower priority.