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Notes about this form: 
 

1. USE. The Nebraska Information Technology Commission (“NITC”) is required by statute to “make 
recommendations on technology investments to the Governor and the Legislature, including a prioritized 
list of projects, reviewed by the technical panel...” Neb. Rev. Stat. §86-516(8) (as amended by Laws 2008, 
LB 823). “Governmental entities, state agencies, and political subdivisions shall submit all projects which 
use any combination of general funds, federal funds, or cash funds for information technology purposes to 
the process established by sections 86-512 to 86-524. The commission may adopt policies that establish the 
format and minimum requirements for project submissions.” Neb. Rev. Stat. §86-516(5) (as amended by 
Laws 2008, LB 823).In order to perform this review, the NITC and DAS Budget Division require 
agencies/entities to complete this form when requesting funding for technology projects.  

2. WHICH TECHNOLOGY BUDGET REQUESTS REQUIRE A PROJECT PROPOSAL FORM? See the document 
entitled NITC 1-202 “Project Review Process for Information Technology Budget Requests and Grant 
Applications” available at http://nitc.ne.gov/standards/. Attachment A to that document establishes the 
minimum requirements for project submission. 

3. COMPLETING THE FORM IN THE NEBRASKA BUDGET REQUEST AND REPORTING SYSTEM (NBRRS). 
Starting with FY2009-2011 Biennial Budget requests, project proposals should only be submitted by 
entering the information into the NBRRS. The information requested in this Microsoft Word version of the 
form should be entered in the NBRRS in the “IT Project Proposal” section. The tabs in the “IT Project 
Proposal” section coincide with sections contained in this Microsoft Word version of the form. Information 
may be cut-and-pasted from this form or directly entered into the NBRRS. ALSO NOTE that for each “IT 
Project Proposal” created in the NBRRS, the submitting agency must prepare an “IT Issue” in the NBRRS 
to request funding for the project. 

4. QUESTIONS. Contact the Office of the CIO/NITC at (402) 471-7984 or rick.becker@nitc.ne.gov 
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Section 1: General Information  
 

Project Title Human Resources Talent Management System 
Agency (or entity) Administrative Services – State Personnel 

 
Contact Information for this Project:

 

Name Mike McCrory 

Address 301 Centennial Mall South 
1st Floor, State Personnel 

City, State, Zip Lincoln, NE 68508 
Telephone 402/471-2833 

E-mail Address Mike.McCrory@nebraska.gov 
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Section 2: Executive Summary  
 
Talent Management is about getting the right people in the right jobs doing the right things to improve 

business results. A Talent Management System (TMS) provides a web‐based integrated technology‐based platform 
to streamline and automate many of the current pen, paper, and spreadsheet processes of human resources. 
Additionally, this system provides the state of Nebraska an opportunity to maximize the use of current personnel 
by identifying and defining the most effective workflows for each HR process; thereby, eliminating redundant 
transactional processes, like creating a job order, new hire paperwork and employee master data entry, and 
multiple HR shadow systems. 

There are several different components within a TMS. Those components include Sourcing, Recruiting, 
and Selection, On‐boarding, Performance Management, Succession Planning, Learning Management, and 

Compensation Management.   
The Sourcing, Recruiting, and Selection component automates and streamlines the entire recruiting and 

candidate management process. This component allows an applicant to match their jobs skills to posted vacancies. 
It provides one‐click job posting to job boards on a daily basis and automatically screens and ranks the applicants 
based on minimum qualifications, questionnaires, and online assessments.  

Another piece within the Sourcing, Recruiting and Selection component is the integrated use of both skills 
and behavioral assessments. Assessments provide a broad range of performance‐predicting questions designed to 
elicit responses that reveal the knowledge, skills, and abilities, attitudes, and beliefs, as well as the personality 
traits, biographical history and problem solving abilities of future state employees. This validated data is then 
translated into a candidate profile of strengths and development needs that can be integrated into an employee 
profile for future use in the areas of performance management, succession planning, learning and development, as 
well as initial steps to an employee’s career path. 

The On‐boarding component assists with the orientation and successful integration of new hires into the 
organization. On‐boarding also brings a new dimension to the State – socialization to State Government culture. 
This can be done via an on‐line version of New Employee Orientation for all new state employees. The same 
message is conveyed, the same business goals are delivered and State Personnel Division has an opportunity to 
help the new employee view employment with the State as a career opportunity rather than a stepping‐stone to 
the next job. Additionally, this component automates most new hire paper forms and stores them, creating the 
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initial pieces of a paperless employee file. Through the on‐boarding component two additional pieces of the hiring 
process can be automated: E‐verify and background checks. 

The paperless Performance Management application automates the performance appraisal process and 
simultaneously aligns employee values, development, and activities with organizational goals through a feature 
called “cascading goals.” The performance management process becomes interactive, with both the employee and 
supervisor having input into the rankings, projects for the next performance period, and developmental activities 
necessary. Succession Planning is the process of identifying suitable employees to replace key personnel in key 
positions and to identify employee talent early for additional development. The TMS software provides employee 
ranking for key positions based on knowledge, skills, abilities, and previous positions. The Learning Management 
System (LMS) component stores data to develop comprehensive employee curriculum based on skill gaps 
identified through either the performance management or succession planning process. The LMS houses training 
records for each employee, manages training course catalogs and registrations, and provides a web‐based training 
platform for employee development. 

The Compensation Management piece makes a direct connection between compensation and 
performance. It offers electronic market wage survey and analysis tools, as well as scenario planning for budget 
projections and cost containment. 

In contrast to other technology purchases of this nature within the state, the TMS purchase is Software‐
as‐a‐Service (SaaS). SaaS is a model of software deployment where an application is hosted as a service provided to 
customers across the Internet. This allows the Human Resources personnel to focus more time and energy on the 
people and unified business process model, rather than working on hardware and maintenance issues. 
 Initially, the NIS teams reviewed, evaluated, and determined the feasibility of using JD Edwards software 
applications as the primary Human Capital Management product. The Oracle JD Edwards products were simply not 
robust enough for HR business practices in the areas of: Applicant Tracking, Succession Planning, Learning 
Management, Performance Management, and Compensation Management. 

Two additional product demonstrations of the PeopleSoft (Oracle) E‐recruit application were scheduled, 
attended, and evaluated. A demonstration of Oracle JD Edwards E‐learning product was also scheduled, attended, 
and evaluated. Two states with the E‐recruit product were contacted. One state was terminating the E‐recruit 
contact. The Oracle JD Edwards products were simply not robust enough for the state of Nebraska business 
practices in the areas of: Applicant Tracking, Succession Planning, Learning Management, Performance 
Management, and Compensation Management. 

With NITC approval, we will be evaluating several procurement options that include: an RFP process, 
purchasing off another State’s contract, purchasing from the GSA contract, or obtaining this product from a single 
source vendor. 
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Section 3: Goals, Objectives, and Projected Outcomes (15 Points) 
 

1. Describe the project, including:  
The goal of this project is to provide HR functionality that was thought to be contained as part of the NIS 

system. As a result of not providing these services, a settlement was reached with JD Edwards. We are requesting 
to use NIS settlement funds toward the purchase of a Talent Management Suite for Human Resource functionality 
that supplements the historical employee position, payroll, and benefit information housed within NIS. We are also 
requesting to use existing funding sources within Administrative Services. No money from the NITC is being 
requested at this time. 

Currently, several agencies within the classified system are working to develop custom technology 
solutions to HR challenges, or are actively trying to purchase, or already have purchased, separate pieces 
contained within a TMS. These individual efforts simply create additional information silos. 

This project meets the NITC goals of: 
1. Support the development of a robust statewide telecommunications infrastructure that is scalable, 

reliable, and efficient; 
2. Support the use of information technology to enhance community and economic development; 
3. Promote the use of information technology to improve the efficiency and delivery of governmental and 

educational services, including homeland security; 
4. Ensure the security of the State’s data and network resources and the continuity of business operations; 
5. Promote effective planning, management and accountability 

 
• Specific goals and objectives;  

1. Eliminate Human Resource technological shadow system efforts and automate redundant and 
transactional HR processes.  

2. Position the state for future workforce planning issues, including e‐verify and succession 
planning.  

3. Align HR function with the business goals of the state 
4. Positive introduction to State Government 

a. Increase communication with applicants 
b. Reduced time to screen and interview 
c. Provide consistent orientation to State Government for new employees 

5. Implement accurate and reliable performance metrics and reporting capabilities for HR process 
accountability and decision making. 

a. Reduce time to hire and cost per hire 
b. Return on Investment of training and training dollars 
c. Return on Investment of advertising dollars 
d. Internal turnover and external turnover 

6. Increase HR process consistency across the state; for example: 
a. Background checks 
b. Performance management 
c. Training tracking 

7. Automation of transactional processes allows more time to spend focused on other areas of 
Human Resources that have the potential to increase retention, like Succession Planning. 

8. Implement and /or improve training and education delivery systems with Learning Management 
System 

a. Computer‐based training opportunities 
b. Reduced cost of training based on higher number of users 
c. Course content development opportunities 
d. Tracking of training dollars across classified agencies 
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• Expected beneficiaries of the project; 
1. Applicants 
2. Current Employees 
3. State Agencies 
4. Taxpayers 
5. HR Practitioners 
6. People and entities requesting HR data, including: 

a. Governor 
b. Legislature 
c. Other States 

 
 

• Expected outcomes. 
Nebraska classified agencies will all use the same “best practice” workflows using the same HR enterprise 
solution, collecting the same information one time. 
 
Positive and measurable outcomes will be evident through the availability of data collected and housed in 
the TMS.  Some of the areas to impacted include: improved quality of hire though the use of assessments; 
higher levels of performance through performance management and cascading goals; statewide skills gap 
analysis; reduction of duplicated training efforts (i.e. defensive driving); reduction of duplicated efforts in 
background checking; and increased communication and information sharing between agencies because 
employee information, like I‐9, W‐4, training records, performance appraisal scores, etc. is centrally 
stored. 
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2. Describe the measurement and assessment methods that will verify that the project outcomes have 

been achieved. 
 

• Outcome #1 – One enterprise Talent Management Suite will be implemented, replacing multiple legacy 
systems 

• Outcome #2 – The Succession Planning component will be implemented statewide for optimal human 
resource capital management. Reports will be utilized for current and future workforce planning efforts 
and decisions. Bench strength for positions and competencies will be identified and addressed through 
individual development plans. 

• Outcome# 3 – Business priorities identified at the highest levels of the state can be communicated 
through the system and cascaded through the state. 

• Outcome #4 – User‐friendly web‐enabled application brands the state as an employer of choice with 
career options. Using technology engages younger applicants, indicating that the state is a progressive 
employer. Number of applications completed online will increase. 

• Outcome #5 – Delivered reports and user‐friendly reporting capabilities are part of the Talent 
Management Suite. Increased use of HR metrics for decision making and process accountability will occur. 

• Outcome #6 – Part of the TMS implementation is process mapping. For the transactional HR processes, 
one best practice will be identified and adopted by the classified agencies. 

• Outcome #7 – More time will be spent managing the people, rather than the paper. 
• Outcome #8 – Implement and utilize a Learning Management System consistently. 

 
3. Describe the project’s relationship to your agency comprehensive information technology plan. 
 
The Comprehensive Technology Plan for Administrative Services is currently under development. 

TALENT MANAGEMENT SYSTEM EFFICIENCIES 

 AUTOMATE MANUAL HR 
PROCESSES  

CONSOLIDATE MULTIPLE HR 
SYSTEMS 

USER‐FRIENDLY HR 
TECHNOLOGY 

Sourcing and Recruiting  Yes  Yes  Yes 

On‐boarding  Yes  Yes  Yes 

Performance 
Management 

Yes  Yes  Yes 

Succession Planning  Yes  Yes  Yes 

Compensation 
Management 

Yes  Yes  Yes 

Learning and 
Development 

Yes  Yes  Yes 
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Section 4: Project Justification / Business Case (25 Points) 
 
4. Provide the project justification in terms of tangible benefits (i.e. economic return on investment) 

and/or intangible benefits (e.g. additional services for customers). 
Currently there is not a comprehensive, integrated Human Resource technology solution at an enterprise level that 
can manage our human capital needs through the lifecycle of an employee, from hire through retire. This would be 
one investment statewide to procure the best product to meet the needs of the state now and in the future. The 
TMS will create consistent workflows for transactional HR processes for the classified agencies, and begin the 
transition from paper‐based, manual systems to automated, data‐based Human Capital Management. 
 
5. Describe other solutions that were evaluated, including their strengths and weaknesses, and why 

they were rejected. Explain the implications of doing nothing and why this option is not acceptable. 
Other solutions that were evaluated: 
Initially, the NIS teams reviewed, evaluated, and determined the feasibility of using JD Edwards software 
applications as the primary Human Capital Management product. The Oracle JD Edwards products were simply not 
robust enough for HR business practices in the areas of: Applicant Tracking, Succession Planning, Learning 
Management, Performance Management, and Compensation Management. 
 
Two additional product demonstrations of the PeopleSoft (Oracle) E‐recruit application were scheduled, attended, 
and evaluated. A demonstration of Oracle JD Edwards E‐learning product was also scheduled, attended, and 
evaluated. Two states with the E‐recruit product were contacted. One state was terminating the E‐recruit contact. 
The Oracle JD Edwards products were simply not robust enough for the state of Nebraska business practices in the 
areas of: Applicant Tracking, Succession Planning, Learning Management, Performance Management, and 
Compensation Management. 
 
Since that time, HR technology has evolved to become more user‐friendly, integrated, and does not necessarily 
require an investment in hardware, called SaaS. 
 
The implications of doing nothing: 

• Multiple HR legacy silo systems not connected to NIS or each other, limiting system functionality and 
costing the state more money in multiple investments.  

• Less effective or non‐existent workforce planning initiatives, leaving the state less competitive to attract, 
hire, and retain talent, now and in the future. 

• Less effective or non‐existent Human Resource performance metrics, like time to hire, amount of dollars 
spent on training each year, which positions within state government have the highest turnover and why, 
which positions within state government have the highest number of people eligible to retire and what 
actions are being taken to promote or recruit people to fill those positions. 

 
6. If the project is the result of a state or federal mandate, please specify the mandate being addressed.  
E‐Verify is an Internet‐based system operated by U.S. Citizenship and Immigration Services (USCIS) in partnership 
with the Social Security Administration (SSA). E‐Verify is currently free to employers and is available in all 50 states. 
E‐Verify provides an automated link to federal databases to help employers determine employment eligibility of 
new hires and the validity of their Social Security numbers.   
 
Homeland Security Requires E‐Verify for Federal Contractors 
Companies doing business with the government would have to use the electronic system operated by the U.S. 
Citizenship and Immigration Service and the Social Security Administration to prove each person they hire for a 
contract and each employee who works on it is legal. It’s unclear when the directive goes into effect. 
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Both Mississippi and South Carolina have also passed legislation making it mandatory for all employers to use E‐
Verify. Utah, Colorado, Oklahoma, Minnesota, Missouri, Georgia, and North Carolina have required the use of E‐
Verify by public employers and contractors. 
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Section 5: Technical Impact (20 Points) 
 
7. Describe how the project enhances, changes or replaces present technology systems, or implements 

a new technology system. Describe the technical elements of the project, including hardware, 
software, and communications requirements. Describe the strengths and weaknesses of the 
proposed solution. 

Changes or Enhances Present Technology Systems: 
• All classified agencies using the same HR workflows/process 

• One, consolidated performance evaluation system 

• Electronic personnel files (provides a detailed account of the  life cycle of the employee captured  in one 
place and accessible from hire to retire and beyond) 

• Web enabled HR applications 

• Update on‐line application process 

• Branding 

• Consistent introduction to State Government 

• HR metrics can assist in “people” decisions and the measuring HR processes 

• Career and succession planning initiatives / opportunities 

• Capture skills inventory of every employee 

• One, comprehensive statewide training program with financial analysis 

• Ability  to  create  assessments  that  assist  in  getting  the  right people  in  the  right places based on  their 
knowledge, skills, abilities, behaviors and beliefs 

• Interfaces with NIS to supplement HR functionality 
 
Replaces: 

• Single agency investments in HR functionality/legacy systems 

• Eliminates duplicate data entry for many HR processes 
 
Technical Elements (Hardware, Software, Communications): 

1. The Software as a Service solution does not require any hardware purchases by the State. 
2. Document management will be important to house the electronic on‐boarding forms and initiate the 

beginnings of a complete electronic personnel file. 
 
Strengths / Weaknesses 
Strengths 

1. With SaaS, there is no reliance on IT developers and IT technical staff to maintain the TMS or invest in any 
additional hardware. 

2. Human Resources will own and manage their data and processes. 
3. Web‐based technology. 
4. Comprehensive enterprise solution for Human Resources. 
5. Enables HR to become a business partner with decision makers through reliable data and consistent 

metrics. 
6. Positions the state for more progressive Human Resource practices and initiatives. 
7. Integrates with NIS and Department of Homeland Security 

 
Weaknesses 

1. Web‐access will be necessary for all system users, including all state employees. Currently, not all state 
employees have access to the internet. 
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8. Address the following issues with respect to the proposed technology: 
• Describe the reliability, security and scalability (future needs for growth or adaptation) of the 

technology. 
• Address conformity with applicable NITC technical standards and guidelines (available at 

http://nitc.ne.gov/standards/) and generally accepted industry standards. 
• Address the compatibility with existing institutional and/or statewide infrastructure. 

 
Technology infrastructure in place will be given a high‐level of consideration for this project, including 
compatibility with existing systems currently in use. Additionally, the goal of this project is to create a seamless bi‐
directional interface between NIS and the TMS. 
 
The NITC standards will be addressed through the procurement process. 
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Section 6: Preliminary Plan for Implementation (10 Points) 
 
9. Describe the preliminary plans for implementing the project. Identify project sponsor(s) and examine 

stakeholder acceptance. Describe the project team, including their roles, responsibilities, and 
experience. 

 
Project Sponsor:  Carlos Castillo, Jr. 
    Director of Administrative Services 
 
Examine Stakeholder Acceptance: 

• Vendor research has involved multiple vendors and key Administrative Services personnel to ensure buy‐
in and support of the project and its direction from the beginning. 

• Talent Management System information has been presented at two Interactive Informational Forums 
(IIF). The IIF is a quarterly meeting of HR professionals who represent all agencies. Reaction was positive. 

• HR administrators from the largest eight classified agencies were invited to a meeting to discuss a Talent 
Management Suite concept. Reaction was favorable. 

• A vendor demonstration was set‐up for the Directors and HR staff of the eight largest classified agencies.  
Reaction was favorable. 

• Two presentations to the Governor have been met with favorable results. 
• Presentations to the Policy Research Office and Office of the CIO were met with favorable results. 
• Administrative Services Director presented a TMS Overview at Governor’s Cabinet meeting for all code 

agencies and was met with endorsements from one of the code agencies. 
• The identified project team has been meeting individually with the eight largest agency directors, and HR 

staffs to present an overview, discuss funding, and answer any specific questions. The response has been 
overwhelmingly positive. 

• Vendor demonstration has been scheduled for all code agency directors, and HR staff to see the 
technology capabilities first hand and ask the hard questions to a TMS vendor. These demos are 
scheduled for September 15 and 16. 

• The project team will also consist of subject matter experts that identify, review, assess, and modify the 
workflow processes for HR. Focus groups increase the likelihood of workflow and software acceptance. 

• Ongoing communication will occur at various venues. 
 

Identified Project Team: 
Dovi Mueller, Cindy DeCoster – State Personnel 
Other Project Team Members will come from the Agencies determined  
 

9. List the major milestones and/or deliverables and provide a timeline for completing each. 
Ideally, the project timelines would be to implement one component of the Talent Management System every six 
months. As this is the project team’s first large scale project with a SaaS implementation, the timeline may be 
increased, or decreased depending on the vendor’s and focus group’s progress. Listed below is the tentative order 
of implementation and the proposed timeline for the first TMS component. Actual timelines will be developed 
through the procurement process. 
 
Phase I ‐ On‐boarding / Assessments 
Prepare Activities – July 2009 

• Strategy and Planning 
• Determine Project Team  
• Launch Project 
• Discovery Meeting 
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• Determine Process Scope 
• Develop Project Plan 
• Project Kick‐Off 

 
Requirements Analysis – August 2009 

• Train Project Team 
• Analyze Current Environment 

o Gather Existing Reports, Diagrams, Literature, Workflow, Statutes 
o Conduct Business Analysis Discovery Workshops and Interviews 
o Identify Interfaces, Data Conversion, Third Party Transmissions 
o Prepare “As Is” Flowcharts 
o Identify / Design Custom Reports, If Needed 

• Perform Preliminary Gap Analysis 
• Develop Future “To Be” Processes and Workflows 

 
Application FastStart Workshop – September 2009 

• Review and Approve Final Workflow 
• Approval of Changes to Fit Gap Analysis 

 
Internal Testing Before Roll Out – October 2009 

• Develop “How To” Scripts for Live Demonstration for Development Team  
• Develop Conversion Strategy 
• Develop End‐User Training Strategy 

 
“Go Live” – November 2009 

• Readiness Assessment 
• Post Production Support 

 
Deliverables – December 2009 

• Develop High Level Implementation Plan  
• Business Requirements Documentation 
• Identify Performance Metrics 
• Fit Gap Analysis Documentation over “To Be” Business Processes 
• Complete Test Strategy 
• Readiness Assessment 
• Implemented On‐boarding and Assessment Components  

 
Phase II – Learning Management System 
Prepare Activities ‐  

• Strategy and Planning 
• Determine Project Team  
• Launch Project 
• Discovery Meeting 
• Determine Process Scope 
• Develop Project Plan 
• Project Kick‐Off 

 
Requirements Analysis 
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• Train Project Team 
• Analyze Current Environment 

o Gather Existing Reports, Diagrams, Literature, Workflow, Statutes 
o Conduct Business Analysis Discovery Workshops and Interviews 
o Identify Interfaces, Data Conversion, Third Party Transmissions 
o Prepare “As Is” Flowcharts 
o Identify / Design Custom Reports, If Needed 

• Perform Preliminary Gap Analysis 
• Develop Future “To Be” Processes and Workflows 

 
Application FastStart Workshop 

• Review and Approve Final Workflow 
• Approval of Changes to Fit Gap Analysis 

 
Internal Testing Before Roll Out 

• Develop “How To” Scripts for Live Demonstration for Development Team  
• Develop Conversion Strategy 
• Develop End‐User Training Strategy 

 
“Go Live” 

• Readiness Assessment 
• Post Production Support 

 
Deliverables 

• Develop High Level Implementation Plan  
• Business Requirements Documentation 
• Identify Performance Metrics 
• Fit Gap Analysis Documentation over “To Be” Business Processes 
• Complete Test Strategy 
• Readiness Assessment 
• Implemented Learning Management System 

 
Phase III – Performance Management 
Prepare Activities 

• Strategy and Planning 
• Determine Project Team  
• Launch Project 
• Discovery Meeting 
• Determine Process Scope 
• Develop Project Plan 
• Project Kick‐Off 

 
Requirements Analysis 

• Train Project Team 
• Analyze Current Environment 

o Gather Existing Reports, Diagrams, Literature, Workflow, Statutes 
o Conduct Business Analysis Discovery Workshops and Interviews 
o Identify Interfaces, Data Conversion, Third Party Transmissions 
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o Prepare “As Is” Flowcharts 
o Identify / Design Custom Reports, If Needed 

• Perform Preliminary Gap Analysis 
• Develop Future “To Be” Processes and Workflows 

 
Application FastStart Workshop 

• Review and Approve Final Workflow 
• Approval of Changes to Fit Gap Analysis 

 
Internal Testing Before Roll Out 

• Develop “How To” Scripts for Live Demonstration for Development Team  
• Develop Conversion Strategy 
• Develop End‐User Training Strategy 

 
“Go Live” 

• Readiness Assessment 
• Post Production Support 

 
Deliverables 

• Develop High Level Implementation Plan  
• Business Requirements Documentation 
• Identify Performance Metrics 
• Fit Gap Analysis Documentation over “To Be” Business Processes 
• Complete Test Strategy 
• Readiness Assessment 
• Implemented Performance Management System Component 

 
Phase IV – Succession Planning and Compensation Management 
Prepare Activities 

• Strategy and Planning 
• Determine Project Team  
• Launch Project 
• Discovery Meeting 
• Determine Process Scope 
• Develop Project Plan 
• Project Kick‐Off 

 
Requirements Analysis 

• Train Project Team 
• Analyze Current Environment 

o Gather Existing Reports, Diagrams, Literature, Workflow, Statutes 
o Conduct Business Analysis Discovery Workshops and Interviews 
o Identify Interfaces, Data Conversion, Third Party Transmissions 
o Prepare “As Is” Flowcharts 
o Identify / Design Custom Reports, If Needed 

• Perform Preliminary Gap Analysis 
• Develop Future “To Be” Processes and Workflows 
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Application FastStart Workshop 
• Review and Approve Final Workflow 
• Approval of Changes to Fit Gap Analysis 

 
Internal Testing Before Roll Out 

• Develop “How To” Scripts for Live Demonstration for Development Team  
• Develop Conversion Strategy 
• Develop End‐User Training Strategy 

 
“Go Live” 

• Readiness Assessment 
• Post Production Support 

 
Deliverables 

• Develop High Level Implementation Plan  
• Business Requirements Documentation 
• Identify Performance Metrics 
• Fit Gap Analysis Documentation over “To Be” Business Processes 
• Complete Test Strategy 
• Readiness Assessment 
• Implemented Succession Planning and Compensation Management System 

 
11. Describe the training and staff development requirements. 
To be determined by the selected vendor. 
 
With NITC approval, we will be evaluating several procurement options that include: an RFP process, purchasing 
off another State’s contract, purchasing from the GSA contract, or obtaining this product from a single source 
vendor. 
 
12. Describe the ongoing support requirements. 
To be determined by the selected vendor. From discussions we have had with vendors, support requirements will 
include two TMS Administrators with associated technical support. 
 
With NITC approval, we will be evaluating several procurement options that include: an RFP process, purchasing 
off another State’s contract, purchasing from the GSA contract, or obtaining this product from a single source 
vendor.  
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Section 7: Risk Assessment (10 Points) 
 
13. Describe possible barriers and risks related to the project and the relative importance of each. 

1. Age of current computer systems within some Agencies (M) 
2. Lack of statewide employee intranet (H) 
3. Lack of single sign‐on (H) 
4. Electronic personnel file storage (H) 

 
14. Identify strategies which have been developed to minimize risks. 

• Risk/Barrier #1 ‐ Determine OS and IE requirements through the procurement process and communicate 
these requirements as soon as possible. This risk is mitigated because NIS has current system 
requirements that are currently in place. 

• Risk/Barrier #2 and #3 and #4 – Partner with the Office of the CIO to determine state needs. 
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Section 8: Financial Analysis and Budget (20 Points) 
 
15. Financial Information 
 

Below is a screen shot of the “Financial” information tab in the Nebraska Budget Request and Reporting 
System used to enter the finance information for this project (NOTE: For each IT Project Proposal created in 
the NBRRS, the submitting agency must prepare an “IT Issue” in the NBRRS to request funding for the 
project.): 
 
Our goal is to move forward with the procurement process of a TMS. Once a TMS vendor is selected, specific, 
additional costs like training, materials and supplies, travel, data conversion, and other expenses will be 
specifically identified with associated costs. We would like to request authorization to spend funds for these 
expenses once those specific dollar amounts are known. 
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Financial
IT Project Costs

Contractual Services Total Prior Exp FY09 Appr/Reappr FY10 Request FY11 Request Future Add 
Request

Design $0

Programming $0

Project Management $0

Data Conversion $0

Other $0

Total $0 $0 $0 $0 $0 $0

Telecommunications
Data $0

Video $0

Voice $0

Wireless $0

Total $0 $0 $0 $0 $0 $0

Training
Technical Staff $0

End-user Staff $0

Total $0 $0 $0 $0 $0 $0

Other Operating 
Costs
Personnnel Cost $0

Supplies & Materials $0

Travel $0

Other $0

Total $0 $0 $0 $0 $0 $0

Capital Expenditures
Hardware $0

Software $1,741,000 538,000 377,000 413,000 413,000

Network $0

Other $0

Total $1,741,000 $0 $538,000 $377,000 $413,000 $413,000

Total Request $1,741,000 $0 $538,000 $377,000 $413,000 $413,000

Funding

Total Prior Exp FY09 Appr/Reappr. FY10 Request FY11 Request Future Add 
Request

General Fund $197,000 120,000 37,000 20,000 20,000

Cash Fund $0

Federal Fund $0

Revolving Fund $1,216,000 170,000 260,000 393,000 393,000

Other Fund $110,000 30,000 80,000

Total Funding $1,523,000 $0 $320,000 $377,000 $413,000 $413,000

Variance
Total Prior Exp FY09 Appr/Reappr FY10 Request FY11 Request Add Request

Total Request $1,741,000 0 538,000 377,000 413,000 413,000
Total Funding $1,523,000 0 320,000 377,000 413,000 413,000
Variance $218,000 0 218,000 0 0 0
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